




Cañada College • College of San Mateo • Skyline College

# Construction Notice

|                             |   |
|-----------------------------|---|
| <b>Campus:</b>              | Cañada College  |
| <b>Project Name:</b>        | CAÑ B9 Exterior Envelope Repair (Phase 3 & Phase 4)   |
| <b>Project Description:</b> | <p>CAN B9 Envelope Repair: Affected Areas on the exterior of Building 9 East Elevation Phase 3- October 23, 2019 thru November 15, 2019<br/>Please find the list below of areas that will be impacted during the Third Phase on the East and North side of the building:</p> <p>CAN B9:<br/>Work will be taking place on the landing in front of the 3<sup>rd</sup> floor entrance starting on 10/23/19 <b>11/6/19</b> and is expected to be completed by 11/15/19 <b>12/6/19</b>. The 3<sup>rd</sup> floor north entrance will remain open at all times for entry.<br/>During this period the main stair from the 2<sup>nd</sup> floor to the 3<sup>rd</sup> floor may need to be temporarily closed. The elevator will remain open and accessible at all times. A construction update will be sent out prior to the closure of the stairs. It is expected to only be closed for 1 day.<br/><b>On Friday, 11/8/2019, the stair will be closed.</b></p> <p>The 3<sup>rd</sup> floor landing coming from the parking lot will also need to be closed for a brief period of time. During this time pedestrian traffic will be re-routed using the stairs to the north of Building 9. The contractor will have a worker present at all times and will be assisting anyone that needs help. This closure is also supposed to be brief and should only cause 1 day of impact to the path of travel. The Construction team is working to have this closure occur on a Friday to limit the impact to the College.</p> <p>The work that will be taking place during this time will be the demolition of concrete and removal of the existing slab to replace a minimum of 30 inches of the existing waterproofing membrane. It will also include the removal and replacement of horizontal building expansion joint, replacement of floor drains, welding, and reassembly of railing.</p> |

|   |   |             |         |
|---|---|-------------|---------|
|   | <p>Please refer to the attached drawing of the landing to understand the areas that will be impacted. There will be noise associated with the work, specifically when the concrete is being removed. The construction team is working with the college to minimize any disruptions to those in the building and the surrounding area.</p> <p>As always, thank you for your patience while we work to accomplish this important phase of work.</p> |             |         |
| Schedule:   |   |             |         |
| Begin Date:   | 11/6/2019   | Begin Time: | 6:30 AM |
| End Date:   | 12/6/2019   | End Time:   | 4:00 PM |
| Notice Category:  | Noise Pedestrian Access Traffic   |             |         |
| Campus Impact:  | Noise impacts might be noticeable on the surrounding areas.   |             |         |
| Project Contact:  | Please direct any questions or concerns related to this project to:   |             |         |
| Name:   | Thomas Lo   |             |         |
| E-mail:   | <a href="mailto:lot@smccd.edu">lot@smccd.edu</a>  |             |         |
| Telephone:  | 650-378-7319  |             |         |
| <p>For more information regarding the Capital Improvement Project, please visit the District Construction Update Page at: <a href="http://smccd.edu/construction/">http://smccd.edu/construction/</a></p> |   |             |         |



Terrace Paving - Third Floor level